

# Software Hut Delivery Schedule 2008

Week	Date	Deliverable Items
1	14-15/2	THURSDAY – initial briefing and lecture on XP, FRIDAY – meeting clients
2	21-22/2	THURSDAY – lecture on Unit tests, FRIDAY – Management meeting
3	28-29/2	THURSDAY – lecture on System testing and modelling, FRIDAY - Release 1: Demo to client and manager. <i>Place code and binary in release directory.</i>
4	26/2	THURSDAY – lecture on how to package and deliver software, FRIDAY – Management and client meeting – deliver requirements document
5	13-14/3	THURSDAY – lecture on debugging, refactoring, library development, <i>Place code and binary in release directory.</i> FRIDAY – Management and client meeting
<b>Easter</b>	16/3-7/4	
6	10-11/4	THURSDAY – lecture and XP review, FRIDAY – Management and client meeting
7	17-18/4	FRIDAY - Release 3: Demo to client and manager. Place code and binary in release directory.
8	24-25/4	FRIDAY – Management meeting
9 (c)	1-2/5	FRIDAY - Release 4: Demo to client and manager. Place code and binary in release directory.
10 (c)	8-9/5	FRIDAY – Extensive systems testing and Demonstration to client.
11 (c)	15-16/5	MONDAY – Final release to client. Please hand in a CD and printed documentation to be set to the client, via reception. WEDNESDAY – QA exercise email to Mike and the other team.
12	22-23/5	MONDAY – Final release and QA hand in, to be checked by the managers, place in team directory. (NB you may correct any errors found by the client or after the QA exercise). FRIDAY – Poster presentations in the Lewin Lab and Personal Evaluations via reception (posters also from Crossover and Genesys teams – external visitors will be present..
15	4/6	PRIZE CEREMONY

## Lectures/Meetings

Attendance is compulsory for all team members in all scheduled lecture/meeting/tutorial slots. There may be a need to schedule extra lectures after week 6.

Lectures will be in Mappin Lecture Theatre 12

Management meetings will be in Mappin Lecture Theatre 11

Some client meetings will be in video conferencing facilities – details later

Demos will be in the Lewin Lab.

# Software Hut 2007-8 Mark Scheme

## Marks assigned by the managers (50%)

*The following will be assessed for the team as a whole:*

Marks

- 5 A set of weekly meetings, entered into the management tool (automatically copied to wiki).
- 5 One or more well documented code libraries.
- 15 XP Compliance as measured by details on the Wiki:
  - Story cards;
  - Pair working/programming (via tasks on story card pages);
  - Automated and Manual tests;
  - Small releases.

*The following will be assessed for each team member:*

Marks

- 20 XP Compliance as above, but for individual entries:
  - Tasks on story card pages;
  - Time sheets.
- 5 Personal:
  - Personal Evaluation, in the final week of the semester (5).

## Marks assigned by the clients (50%)

*The following will be assessed for the team as a whole:*

Marks

- 20 Documentation:
  - Demonstration, in week 10 (5);
  - User manual (5);
  - Installation Guide (5); and
  - Maintenance document (5).
- 25 Design:
  - Ease of use (5);
  - Understandability (5);
  - Completeness (5);
  - Innovation (5); and
  - Robustness (5).
- 5 Overall:
  - Happiness (5).

*Group marks may be capped for an individual if he/she does not participate, or takes on a smaller amount of the project.*